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Project Cedar Lane over Rock Creek – Bridge Rehabilitation 
Accomplishments this 
reporting period 

Completed demolition of existing Cedar Lane Bridge. 

Next Week’s Goals Complete erection of precast elements for Cedar Lane Bridge. 
3-Week Look-Ahead 
of Major Activities 

Cast in place concrete for sidewalk/overlay (deck pour) on 
Cedar Lane Bridge. 

Project West Cedar Lane Bikeway 
Accomplishments this 
reporting period 

1) MC-Traffic Operations commenced construction of new 
signal at West Cedar Lane/Locust Avenue.  

Next Week’s Goals 1) MC-Traffic Operations complete placement of new 
signal structures, Pepco provide service feed to new 
signal/meter. 

3-Week Look-Ahead 
of Major Activities 

West Cedar Lane construction stakeout scheduled for July 11th 
2011, commence test pit excavation of existing utilities and 
placement of sidewalk on-or-before July 18th 2011.     

Project Jones Bridge Road Bikeway 
Accomplishments this 
reporting period 

Commenced construction of retaining walls/bikeway/street 
lights from Gunnell Road thru Grier Road.  

Next Week’s Goals Complete bikeway placement from Gunnell Road thru Grier 
Road and open new bikeway. 

3-Week Look-Ahead 
of Major Activities 

Commence construction from Hawkins Lane thru limit of work 
at Platt Ridge Road. 

Project Battery Lane from Old Georgetown Road to MD 355, 
pavement patching, milling and resurfacing project  

Accomplishments this 
reporting period 

Project started May 24th, pavement milling, utility surface 
adjustments and placement of HMA wedge and leveling course 
was complete. 

Next Week’s Goals Hot Mix Asphalt Surface Course paving started Monday, June 
27th.  

3-Week Look-Ahead 
of Major Activities 

This is a typical shave and pave project that is completed. Final 
pavement lane markings will be installed by mid July 2011. 

Project MD355 Multimodal Crossing 
Accomplishments this 
reporting period 

Received “draft” final study report (246 page compilation of 
three reports, information, and Executive Summary)   

Next Week’s Goals Finalize study report 
3-Week Look-Ahead 
of Major Activities 

Meet with Navy to discuss right-of-way acquisition process 
Wait for OEA rules to apply for federal money. 

  
 
 



Project Bethesda Lot 31 Parking Garage-CIP 500932 
Accomplishments this 
reporting period 

DOT has reached agreement with the developer on an 
amendment to the GDA to re-size the garage (reduced from 5 
levels to 4 levels).  DOT and the County Attorney’s Office are 
reviewing draft language for the GDA Amendment. 
 
DOT completed its review of design development documents 
(DDs) for the underground public garage. 

Next Week’s Goals DOT will work with County Attorney’s Office to finalize the 
GDA amendment and forward for signatures. 

3-Week Look-Ahead 
of Major Activities 

Design process proceeds into development of construction 
documents (CDs). 
 
Verizon utility relocation continues. 

Project Bus Shelters (MD355 and Jones Bridge)  
Accomplishments this 
reporting period 

Shelter pad was completed and shelter was built and stop 
relocated to the new shelter at MD355 and North Wood Dr. 

Next Week’s Goals Working with Pepco on the electrification process for the 
proposed three shelters on Jones Bridge Road. 

3-Week Look-Ahead 
of Major Activities 

Waiting for the concrete pads to be completed and building the 
final 3 shelters on Jones Bridge Road. 

Project Jones Bridge Road & Spring Valley Traffic Signal 
Accomplishments this 
reporting period 

Traffic Signal put on full color operation on June 29th. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

Project scope completed. 
 

Project Spring Valley Community Access Restrictions  
Accomplishments this 
reporting period 

Temporary channelization and signing restricting right turns 
from SB MD185 onto Woodlawn Road, Montrose Driveway 
and Parsons Road installed on June 29-30 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

Project scope completed. 

Project Battery Lane Wayfinding 
Accomplishments this 
reporting period 

Signage is complete. 

Project MD355 Sidewalk 
Accomplishments this 
reporting period 

Sidewalk construction is complete. 

 


